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SpPs-E042-81
15 July 1981

MEMORANDUM FOR : Director of Data Processing

IDEPUEY‘CHIEIT‘SPGCIJl Projects Staff/oDp

Special Projects Staff Weekly Status
Report for Week Ending 14 July 1981

FROM

SUBJECT

1. SAFE

A, The In-Progress Review for Block 3 of the
SAFE System development was successfully conducted during
the week of 6 July. This Block is directed to the first
capability to satisfy DIA's SAPE reguirements.

B. In conjunction with the In-Progress Review,
the SAFE computer g¢peration requirements were clarified,
a group concerned about computer operations visited the
Customs Bureau's Burrocughs Computer System in San Diego,
and site activation and training plans were discussed.

2. ADSTAR

and representatives from the DO, had working

A. On 8 and 10 July, the ADSTAR COTR,
E;;;;;;s on the IFS Design.

B. The paper tape punch on the Data General
was down for 8 hours on 9th and 10th July. This caused

the 35 mm converter to be down also for lack of control
input,
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